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As discussed during our recent meeting at your office, we are pleased to
sutmit the attached proposal for the eontimuation of the work under Contract
O0M-5h00. We would suggest that Part I of the Schedule, "Contract Work", be changed
to add the following subparagraphs:

g Provide on or before 21 October 1959 a proposal snd cost estimate for a
long range program.

h. Provide on or before 30 October 1959 & techniocal report on items {.
through 0. inclusive,

i. Consultation vith vehicle eomtractor, film msoafseturer, and others as
required.

J: For specific systems, determine window's optimm thermal and optical con-
figurstion, snd limits imposed by ecmfignration.

k. Obtain quantitative data on aerial scene strueture.
1. Test Lreadbomrd V/H sensor on similated targets.
m. Analyze film properties pertinent to system selection and design.

. Test film transport methods, stabilization methods, etc., as pertinent
to system selection and design.

o. Initiate overall system designs ineluding optical ray traces to establish
femsibility, and mechanical layouts and models to assure compatibility with vehicle.

' Ve would suggest that the expiration date in Fart IY, "Period of Performance”,
STATINTE. anended to read "3l Octobexr 1959".

w.rmmtmmznlmcmmmru'limﬁ

m:tmm«scbrmmuwmummmu 1 September
1959 through 31 Oetober 1959.

Attachment "A" indicates one besis upon which we have figured our fee for the !
period ending September 15. The first two lines on Attachment "A¥ indicate the i
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figures submitted in cur May 5 and May 27 proposals. The fourth line isdicates
the figures upon which the contract vas finally definitized, the breakdown be~
twveen labor, material, snd travel having been prorsted from the total of the first
tvo lines. The fifth line indicates our sctusl cost through Augast 28. The sixth
line indiestes our estimated cost from August 26 through SBeptember 15, and the
geventh line indicates the total estimated cost through September 15. Using the
retio of labor, material, and travel to the total estimated cost based on the cone
tmt(mk),wmuﬁwamwmmammmum
By estimating the amount of work actuslly sccomplished through Septexber 15, as
compared to that called for in the work statement, we can arrive at & percentage
of completion. Ve estimate that 90% of the work involved in the labor estegory
was campleted and that the material sad trmvel categories were campleted in &
dmammwtnemmm Line 9 indicates the percentage contribution
of labar, material, and overhead to the actual conpletion of the work called for
STATINTlgn Part I of the Schedule. This total comes out to which, miltiplied by
the [ fec rresently on contrect, eguals STATINTL

STATINTL Attachment "B" indiostes the percentage of the totel vork vhich each item

under Part I of the Schedule reyresents together with essh item's percantage
completion and the weighted percentage for each item. On this basis the completion
of the work cames cut to wvhich, multiplied by Toe tlgTATINTL

the contract, equals
The close agreement between the above two methods of {igning the work com-

STATINTL STATINTL

STATINT@MWWH leads us to feel that and equitable fee would
for the work through Septesber 15 plus for the work to be accome~
plished from September 15 through October 31. STATINTL
Attachment "C" shovs the estimated cost et . 15 from Attachment "A",

The cost st completion (the costs through August 25 plus the estimated cost to
c@MMMWW}“WM%WMWI&

”
Attachment “C" also indicates the fee on the cost to complete -::?tabcr

15 on, the fee for the work done through Beptember 15 (from Attachment
total fee, and the total estimated cost plus the fee.

Charlie
CMH s s
Fac.
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ATTACIORNS D"
A B
Item § of Total $ Completed AxB
a 30% 100% 30%
b % 1008 5%
e 108 1008 10%
a 10% 1008 0%
e 35% 8c% 254
4 108 0 0
83%
STATINTL
9-~16-59
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